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2015 Summary

* Completed detailed design and load simulation

*  Completed FDR and FIR for 2015 installation scope
 Started and Completed substructure manufacturing
* Continued wind turbine manufacturing

 Started export cable manufacturing

* Started installation offshore Block Island
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FDR and FIR for 2016 Activities

* FDR and FIR documents received for wind turbine and export cable
* ABS has issued DCS's to clarify questions or request additional information
* ABS and DWBI are coordinating to close all open items

* FIR will be updated with additional information:
* 8 weeks prior to start of substructure finish work
* 8 weeks prior to start of export cable installation
* 8 weeks prior to start of wind turbine installation
* 8 weeks prior to start of wind turbine commissioning

(as agreed between the parties and CRM()

* Current ABS 2016 surveillance is planned for one turbine to be observed during
construction, installation and commissioning
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Manufacturing Status

Sub-sea Cable

- Manufacturing completed in Korea
- ABS witnessed factory acceptance and type tests Jan 2016
- Cable shipped Feb 2016

Wind Turbine (GE/Alstom)

- Component manufacturing is mostly complete

- Generator assembly and test ongoing in St. Nazaire, France

- Rotor-nacelle assembly and test ongoing in St. Nazaire, France
- ABS Surveillance scheduled March 8-11
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Installation Status

Substructures
- All decks set, position and orientation verified, complete Nov 2015
- Finish work scheduled May 2016

- Grouting

- Sealing tops of legs

- Final painting

- Punch list items

Export Cable
- Installation scheduled to begin May 2016

Wind Turbines
- Pre-Assembly of T1-sections ongoing at ProvPort

ABS Surveillance Feb 22-23
- Offshore installation scheduled to begin July 2016
- Commissioning scheduled to begin August 2016
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Overview - Status of Phases

2015 2016

Turbine (Loads | Turbine (Project
specific changes) Cable and BOP

Substructure and Type Cert)
Received, closing
open items through| Received, closing open items
FDR DCS through DCS
Received, closing open items through Received, closing open items
FIR DCS through DCS
Fabrication Ongoing
Installation| Finish work scheduled May 2016 Scheduled July 2016 Scheduled May2016
Operation Scheduled November 2016

* Changes made by Keystone Engineering following initial completion and submittal by DWBI. FDR requires revision

submittal to CRMC
** Changes to installation sequence and schedule from 2015 FIR. FIR requires revision submittal to CRMC
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* Update 2015 FDR and FIR reports
* Finalize 2015 installation report
* Complete review of 2016 FDR and FIR

* Witnessing of ongoing activities (France, ProvPort)
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